
 
 

 
                                                        Suite 2700, 300 5th Avenue SW, Calgary, AB  T2P 5J2 

 

VIA ELECTRONIC SUBMISSION 
 
 
February 24, 2022 
 
Canada Energy Regulator 
Suite 210, 517 Tenth Avenue 
S.W. Calgary, Alberta T2R 0A8 
 
To: Ms. Ramona Sladic, Secretary to the Commission  
 
Dear Ms. Sladic: 

 Re: Trans Mountain Pipeline ULC (“Trans Mountain”)  
  Trans Mountain Expansion Project (“Project”) 
  AO-001-XO-T260-007-2016  
  Condition 61:  List of Temporary Infrastructure Sites 
  Condition 78e:  Facilities EPP – Environmental Site Drawings 
  Condition 73: Traffic Control Plans for Public Roadways 
  Phase 33:  Spread 6 
  CER File: OF-Fac-Oil-T260-2013-03 61 

 
Trans Mountain is in active construction in Spread 6 and requires additional space for 
construction crew light vehicle parking due to site constraints at the Lackaway Yard (LAC064).  
The site constraints result from the need to relocate approximately 14,000 m of pipe to the 
Lackaway Yard due to flooding of the pipe storage area in the Hope Laydown Yard (HOP054).  
Trans Mountain’s General Construction Contractor, Michels, has identified additional parking 
space and has entered into an agreement with the Tourism Chilliwack Inc, the caretaker of the 
Chilliwack Heritage Centre, for use of a portion of their existing parking space.  The space has 
been made available to Michels effective March 1, 2022.  Michel intends to occupy the site as of 
March 11, 2022 in accordance with the timing relief granted by the CER for “existing facilities” 
(C08425).  
This site will be identified as Chilliwack Heritage Center Parking (CHI080) and has 3 parking 
areas available for use (Figure 1).   
Site A will be the primary parking location.  This 0.65 ha site is located northwest of the 
Chilliwack Heritage Center main building and has been used regularly for parking by the 
Chilliwack Heritage Center.  During major events, the parking will shift to the Center’s overflow 
parking areas at Sites A1 (0.45 ha) and A2 (0.25 ha), located on an unused race track south of 
the Chilliwack Heritage Center main building. 
Combined, the three areas represent 1.35 ha of parking space available for parking of over 500 
vehicles. These areas will be used for parking between the hours of 6:00 AM and 6:00 PM. 
 
 

https://apps.cer-rec.gc.ca/REGDOCS/File/Download/3966350


 
Condition 60 Exemption 
The 1.35 ha parking area is located on existing developed land within the Chilliwack Heritage 
Municipal Park.  Site A is zoned RS2 (Public Use Reserve) and Sites A1 and A2 are zoned AL 
(Agricultural). All three sites have been used previously for public parking by the Chilliwack 
Heritage Center, Site A as primary parking and Sites A1 and A2 as overflow parking. The site is 
fully fenced and no enhancements, vegetation clearing, ground disturbance, or grading is 
required. The sites are not located within 30 m of a waterbody.      
Trans Mountain believes the Chilliwack Heritage Centre Parking site meets the citeria for 
exemption from Condition 60. The following information is provided in support of the 
requirements set out in the CER’s exemption decision (C08425). 
Condition 61:  List of Temporary Infrastructure Sites 

Condition 61:  List of Temporary Infrastructure Sites has been updated to include the Chilliwack 
Heritage Center Parking site – see Attachment 1.   
Condition 78 e: Facilities EPP 
An environmental site drawing, as required by Condition 78 e), is included with this filing – see 
Attachment 2.    

Condition 73:  Traffic Control Plans for Public Roadways 
The Chilliwack Heritage Center Parking area is located in the western outskirts of Chilliwack, BC 
approximately 3 km north of the pipeline right-of-way and 3.5 km east of the Lackaway Yard.  
The parking areas are situated on a large facility that is accustomed to high volumes of traffic 
and parking, and to the southeast of the intersection of two high volume roads - the 
TransCanada Highway and Lickman Road.  There are two access points both from secondary 
arterial routes through the area, Luckakuck Way north of the site and Lickman Road west of the 
site.  There are residential properties in the vicinity of the proposed site.   

It is anticipated that at its peak, approximately 250 personal vehicles and light trucks will park in 
the lot daily, and workers will be moved by crew buses to work fronts and the Lackaway 
Yard. With the proposed use of this site for light vehicle parking only, the overall number of 
Project vehicles will not impact the vehicle traffic volume in the area. Project vehicle traffic will 
be centered around the Project scheduled work times (6:00 AM to 6:00 PM) and will have little 
or no impact on traffic entering or exiting Chilliwack on the primary provincial highways.  

Trans Mountain provided an update to Condition 73 for Spread 6 on 22 September 2021 
(C15040).  Trans Mountain believes that no update is required to the Condition 73: Traffic 
Control Plan for Public Roadways as this site is located in an area of high traffic volumes and 
the increase in traffic related this site will result in a negligible effect to local traffic. 
As the Chilliwack Heritage Park is an active commercial site and the traffic volumes will have 
little impact on local traffic, a notification will be issued to the City of Chilliwack, local residents 
and Indigenous communities prior to occupying the site and the CER will be notified if any 
concerns are raised. 
Should you have any questions or wish to discuss this matter further, please contact the 
undersigned at regulatory@transmountain.com or (403) 514-6400. 
 
 

https://apps.cer-rec.gc.ca/REGDOCS/File/Download/3966350
https://apps.cer-rec.gc.ca/REGDOCS/File/Download/4152832
mailto:regulatory@transmountain.com


 
 

 
                                                        Suite 2700, 300 5th Avenue SW, Calgary, AB  T2P 5J2 

 

Yours truly, 

Original signed by 

Scott Stoness 
Vice President, Regulatory and Compliance 
Trans Mountain Canada Inc. 
 

Attach. 
Attachment 1:  Condition 61:  List of Temporary Infrastructure Sites 
Attachment 2:  Condition 78 e)  Environmental Site Drawing 
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Trans Mountain Pipeline ULC      Condition 61   
Trans Mountain Expansion Project  February 2022 
 

TABLE 1: TRANS MOUNTAIN EXPANSION PROJECT LIST OF TEMPORARY INFRASTRUCTURE SITES 

Note:  Rows shaded blue are sites not used by Trans Mountain; rows shaded in green are sites that have been added or changed since the last filing of C 61.   

Spreads Site Name UID UTM 
Zone 

Northing  
(m) 

Easting  
(m) Planned/Current Site Use Structures Installed Construction Activities 

Completed or Planned 
Current Site 

Status 

Date 
construction/ 

usage 
commenced 

1 & 2A 

Enoch Stockpile Site ENO055  12 5930743 316209 Pipe storage, marshalling, 
parking 

Office, washcar, storage sea can,  
fuel storage Material Storage/Warehousing Active  18 Aug 2018 

Northgate Stockpile Site ENO047 12 5938714.437 315629.933 Pipe storage Office, washcar and storage sea can Material Storage/Warehousing Active 15 Jan 2018 

Acheson  ENO063  12 5935112 314657 
Construction office, parking, 

fuel storage, small 
equipment storage,  

 Civil works; Material 
Storage/Warehousing Closed 19 Dec 2019 

Acheson Office/Yard ENO002 12 5936312.349 314305.956    Not used  

2B & 2C 

Edson Industrial Stockpile Site & Office / Yard 
(west) EDS033.1 11 5936380.831 528227.478 Contractor Yard Office, washcar and storage sea can  Material Storage/Warehousing Active 5 Jan 2018 

Edson Office/Yard (Range Road 180 and Hwy 
16 (Ledcor Yard) 

EDS003 11 5935353 532469 Stockpile site Offices, washcars, storage sea cans, 
temp warehouse Material Storage/Warehousing Active May 2018 

Hinton Office/Yard HIN005 11 5919199.261 464845.796    Not used  

3 

Valemount Stockpile Site VAL025 11 5852245.311 348389.956 Pipe storage Office, washcar and storage sea can Civil works; Material 
Storage/Warehousing Active Feb 2019 / May 

2019 

Valemount Office/Yard VAL026.1 11 5854393.866 346573.439 Contractor Yard Offices, washcars, storage sea cans, 
temp warehouse, fuel storage 

Civil works; Material 
Storage/Warehousing Active 11 March 2020 

Alt. Valemount Camp and Office / Yard VAL027 11 5854921.103 347631.270 Stockpile site   Not used  

Valemount - Whiskey Fill Rd Stockpile site VAL028 11 5852082.330 349132.941 Stockpile site Offices, Washcars, Storage Sea Cans, 
fuel storage  

Civil works; Material 
Storage/Warehousing Active 24 Feb 2020 

Valemount - Whiskey Fill Rd Camp VAL028 11 5852082.330 349132.941 Camp Camp, wastewater and potable Water 
and fire suppression storage tanks 

Civil works1 and camp installation 
by others  Active July 2020 

Cedar Side Parking and Laydown VAL078 11 5852629 348629 Parking / Laydown none Gravel surface Not active February 2022 

Blue River Camp BLU007 11 5776640.540 341869.661 Camp  Camp, wastewater and potable water 
and fire suppression storage tanks 

Civil works and camp  
installation by others 

Under 
construction  

Blue River Office / Yard BLU008 11 5774899.105 342098.678 Office/ 
Construction Yard 

Offices, washcar, storage seacans  Civil works; Material 
Storage/Warehousing Active Dec 2021 

4 
Vavenby Stockpile Site VAV009 11 5717910 308245 Stockpile Site / 

Construction Yard 
Offices, washcars, storage sea cans, 

temporary warehouse 
Civil works; Material 

Storage/Warehousing Active May 2019 / mid-
March 2020 

Clearwater McMahon Camp / Office / Yard CLE010 10 5726799.627 707200.400    Not used  

 
1 Civil works includes but is not limited to topsoil stripping, subgrade construction, installation of sediment and drainage control, installation of gravel base material, installation of fencing and security systems. 
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Spreads Site Name UID UTM 
Zone 

Northing  
(m) 

Easting  
(m) Planned/Current Site Use Structures Installed Construction Activities 

Completed or Planned 
Current Site 

Status 

Date 
construction/ 

usage 
commenced 

Alt. Clearwater Camp Old Mill Site CLE029 10 5725308.570 705142.715    Not used  

Alt. Clearwater Camp 2 Road Camp CLE011 10 5726329.319 702070.536 Camp 
Camp, wastewater and potable water 
and fire suppression storage tanks, 

fuel storage 

Civil Works for site development; 
camp installation by others Active October 2020 

McMurphy Pump Station Workspace MCM078 10 5727848.683 330701.871 Trailer Relocation Office trailers, washcae, seacans Civil Works, lIghting, Fencing Active  November 2021 

Reactivation Darfield Yard DAR074 10 5688427 696642 Construction office and 
yard, parking 

Office trailers, washcar, seacans 
Existing site adjacent to  

Darfield PS used by Operations for 
O&M work  

Active Sept 2021 

5A  

Alt. Kamloops KIB3 Stockpile Site KAM012 10 5623891.067 687718.890  Office, washcar and storage sea can Civil works; Material 
Storage/Warehousing Not used  

Kamloops Domtar Old Mill Stockpile Site KAM013 10 5618473.948 684433.866 Stockpile site and 
Construction Yard Office, washcar, storage sea cans Civil works; Material 

Storage/Warehousing Active June 2018 

Kamloops Office / Yard (Caledonia) KAM014 10 5615664.276 682242.420 Construction Yard and 
Office 

Office, washcar and storage sea can Civil works; Material 
Storage/Warehousing Active Sept 2020 

Kamloops Slurry Disposal Site HSS066 10 5622250  690737 Slurry storage and disposal Above-ground slurry storage tanks Minor civil works Not active N/A 

Merritt Camp, Stockpile Site and Office / Yard - 
Chutter Ranch – Area 1 MER015 10 5552573.933 663412.578 Stockpile site Office, washcar, storage sea cans, 

fuel storage 
Civil works; Material 

Storage/Warehousing Active June 2019 

Merritt – TOLKO Yard MER070 10 5552236 657874 Construction Yard and 
Office, Warehouse, Parking 

Existing office building, washcar, 
seacans, fuel storage  

Upgrade fencing and security 
lighting, gravel some areas, 

existing developed site 
Not active July 2021 

Pembina Tank Farm KAM072 10 5615120 683093 Parking, equipment staging Existing parking site – no structures Existing developed site – no 
improvements necessary Active Late Sept 2021 

Ajax Mine Laydown AJX077 10 5609367 683645 Laydown, Office Mobile office trailer, fencing, 
temporary rock bins 

Minor site preparation, lighting, 
some fencing Not Active February 2022 

Alt. Merritt Camp MER030 10 5554160.972 659952.191    Not used  

5B & 6 

Alt. Hope Camp and Office/Yard HOP017.1 10 5469265.854 609059.984    Not used  

Emil Anderson Shop HOP071 10 5470266 614249 
Maintenance Shop, 
Laydown, Offices 

Existing buildings to be used for offices 
and shop, fuel storage 

Lighting, fencing, upgrade fuel 
storage, existing industrial site  Late Sept 2021 

KP 1020+ in TWS TWS1020 10 5481863 626713 Office, Yard, Parking 
Office trailers, washcar, storage sea 
cans on a cleared site within existing 
TWS 

Lighting, fencing, gravel pad  Late Sept 2021 

KP 1020+600 in TWS TWS1020.6 10 5481262 626639 Office, Yard, Parking 
Office trailers, washcar, storage sea 
cans on a cleared site within existing 
TWS 

Lighting, fencing, gravel pad  Late Sept 2021 

Hockin Pit HOP073 10 5469012 612153 Office, Yard, Parking Office trailers, washcar, seacans Lighting, fencing, gravel pad Not yet active Nov 2021 

Skagit Yard HOP075 10 5468960 610755 
Equipment Laydown, Office, 

Washcar Office trailers, washcar Lighting, fencing  Nov 2021 

Ohamil Temporary Worker Accommodation HOP053 10 5466112 602045 Camp Community   Active Nov 2020 
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Spreads Site Name UID UTM 
Zone 

Northing  
(m) 

Easting  
(m) Planned/Current Site Use Structures Installed Construction Activities 

Completed or Planned 
Current Site 

Status 

Date 
construction/ 

usage 
commenced 

Coquihalla Development - Hope HOP052 10 5463245 599611 Stockpile site Office, washcar, storage sea cans Civil works; Material 
Storage/Warehousing  Active 15 Sept 2018 

Hope Laydown Yard HOP054 10 5470649 613499 Construction Yard and 
Office Office trailers, washcar, sprung tent Civil works; Material 

Storage/Warehousing  Active  Approved  
[C07392] 

Popkum Office & Yard POP065 10 5451019 593026 Construction Yard and 
Office 

Office trailers, washcars, spring tents, 
mechanical shop, level 3 cleaning 
station, fuel storage, warehousing 

Civil works; Material 
Storage/Warehousing Active Approved  

[C08690] 

Cheam Apple Road CHE053       Not used  

Cheam Gravel Pit CHE054 10 5452437.839 590934.808 Stockpile Site  Security trailer, washcar and security 
fencing 

Civil works; Material 
Storage/Warehousing Not active Approved 

[A86331] 

Hope Stockpile Site and Camp 6 St. Elmo Rd HOP018 10 5467288.964 602066.998    Not used  

Abbotsford Brandy Farms Office / Yard ABB024 10 5435592.377 564866.305    Not used  

Chilliwack 7582 Cannor Road Office / Yard CHI019 10 5443582.336 567857.960    Not used  

Chilliwack 7581 Cannor Road Stockpile Site CHI020 10 5443503.983 567605.972    Not used  

Lackaway Stockpile Site LAC064 10 5443823 568969 Stockpile site; contractor 
laydown yard Office, washcar, storage  Civil works; Material 

Storage/Warehousing Active Approved 
[C05802] 

Chilliwack Heritage Center Parking CHI080 10 5443754.7 572539.7 Parking Lot None – previously developed and 
fenced site None – previously developed site Not used  

7 

2 King Edward Street, Coquitlam COQ060 10 5452547 510555 Pipe storage 
 
office trailer; washcar 
 

Civil works; Material 
Storage/Warehousing Active 11 January 2020 

88 Golden Drive, Coquitlam COQ061 10 5453335 512673 Construction yard, Parking, 
Office 

office trailers; washcar 
 

Civil works; Material 
Storage/Warehousing Active  

Surrey 19395 98A Ave Employee Parking SUR022 10 5447767.228 522836.593 Parking 1 turnstile security connex with guard 
shack 

Civil works; Material 
Storage/Warehousing Active October 2017  

Surrey 19287 98A Ave Office / Yard (Imasco) SUR021 10 5447769.774 522952.461 Office and  
warehouse 

2 temporary guard shacks, washcar, 
office/lunch trailer 

Civil works; Material 
Storage/Warehousing Active October 2017; 

January 2018 

Burnco Yard LAN076 10 5448826.35 524965.20 Equipment Storage and 
Parking Parking and storage site, no structures Existing developed site – install 

CCTV cameras only Not yet active November 2021 

7 & Westridge 
Terminal 

 

430 Canfor Ave Office / Yard Site 
Part 1& 2  NEW044 10 5452732.544 508872.100 

Construction material 
storage; 
Parking 

 
Security facilities only  

Civil works; Material 
Storage/Warehousing Active Mid-January 2018  

150 Glacier St., Coquitlam COQ056 10 5453822 513292 

Office; equipment and 
material staging; 

preventative maintenance 
shop 

temporary construction office trailer; 
washcar; Equipment Enviro wash 
bay; installation of fuel tank 
 
 

Civil works; Material 
Storage/Warehousing Active 

Offices - June 
2019; trailers, 
fencing, storage 
between Aug – 
Oct 2019.   

https://apps.cer-rec.gc.ca/REGDOCS/File/Download/3948400
https://apps.cer-rec.gc.ca/REGDOCS/File/Download/3970521
https://docs2.cer-rec.gc.ca/ll-eng/llisapi.dll/fetch/2000/90464/90552/548311/956726/2392873/2981674/3336338/A86331-1_NEB_%E2%80%93_Letter_Report_No._6_to_Trans_Mountain_Pipeline_ULC_%E2%80%93_TMEP_for_Various_Conditions_%E2%80%93_Condition_Compliance_for_Pipelines%2C_Terminals%2C_Pump_Stations_and_Temp._Inf._Sites_Management_Plans-_A5U5S4.pdf?nodeid=3335568&vernum=-2
https://apps.cer-rec.gc.ca/REGDOCS/File/Download/3916873
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Spreads Site Name UID UTM 
Zone 

Northing  
(m) 

Easting  
(m) Planned/Current Site Use Structures Installed Construction Activities 

Completed or Planned 
Current Site 

Status 

Date 
construction/ 

usage 
commenced 

4001 Remi Place, Burnaby BUR057 10 5455035 503905 Warehouse and Training 
Facility 

temporary construction office trailer; 
washcar  
 
 
 

repair of existing office and 
warehouse building; repair of 
existing site security fence; 
electrical installation including 
CCTV cameras 

Active 

Training -  8 July 
2019; Warehouse 
use started in 
January 2020 

Pitt River Road, Port Coquitlam PIT062 10 5455371 515349 Office and parking 
temporary office trailers, washcars, 

seacans, security fencing and 
cameras   

Fencing, security, pavement 
improvement Active Pre-construction 

only 

7585 Barnet Highway Office /Yard (Kask) BUR049 10 5459620.486 504051.551 Construction Yard Office; 
Parking 

 
office/lunch trailers, washcar 

Civil works; Material 
Storage/Warehousing Active Early Spring 2019 

Commissioner Street VAN048 10 5459518 495490 Marine barge offloading 
 & laydown; parking 

Office/lunch trailers, Washcar 
Temporary trestle; Flexi float dock in 
progress  
 

 
Civil works; Installation of a flexi 
float dock comprising two 24m x 
3m flexi barges and & one 30m x 
1.3m ramp/gangway 

Active 

October 2019; 
storage and 
fabrication of 
material started in 
Feb 2020 

1701 Lougheed Highway, Coquitlam COQ067 10 5453280 511210 Parking and Bus Staging None – previously developed and 
fenced site None - previously developed site Active 

Usage to 
commence Nov 
2020 

Sumas 
Terminal 

Sumas Terminal Laydown Yard 
4076 Sumas Mountain Rd. Abbotsford SUM068 10 5436380 558077 Office; storage of bends, 

valves, fittings  office trailers Civil works; Material 
Storage/Warehousing Active  Pre-construction 

only 

North Parallel Road – Site 1 
37117 North Parallel Road, Abbotsford SUM069 10 5433516 558401 Parking Lot and Laydown 

Yard 

Security fence, lighting and CCTV, 
placement of guard shack and parking 
curbs 

Fencing and installation of lighting 
and CCTV Cables Active 

Fence installation 
and site use to 
commence in Q4 
2020  

North Parallel Road – Site 2  
37117 North Parallel Road, Abbotsford SUM079 10 5433454 558651 Parking Lot and Laydown 

Yard 
Security fence, lighting and CCTV, and 
placement of parking curbs 

Fencing and installation of lighting 
and CCTV Cables Not Active 

Fence installation 
and site use to 
commence in 
March 2022 

 



Condition 61

Temporary Infrastructure Sites and Conditions Matrix Spread 1 & 2 Reactivation

20-Jan-22 Table 2   Condition 61
Enoch 

(AKA ENO001)
North Gate Acheson Yard Edson (Range Road 

180 and Hwy 16 
(Ledcor Yard))

Edson Industrial Scotford Sump Site ETWS
Spreads 1/2

Darfield Yard Valemount Valemount Valemount Cedar Side Parking & 
Laydown

Blue River Blue River ETWS
Spread 3

Vavenby Clearwater Camp 2 
Road

ETWS
Spread 4

McMurphy PS TWS Kamloops Domtar Old 
Mill 

Kamloops KIB Slurry Disposal 
Site

Merritt - Tolko Yard Pembina Tank Farm Ajax Mine Laydowm ETWS Merritt - Chutter 
Ranch

Stockpile Site Stockpile Site Office/Yard Stockpile Site and 
Office / Yard

Stockpile Site and 
Office/Yard

Remote sump 73 sites Office/Construction 
Yard/Parking

Stockpile Site Camp and Office / 
Yard

Stockpile Site/Camp Parking / Laydown Camp Office / Yard 5 sites Stockpile Site Camp 6 sites Office Relocation Stockpile Site Office / Yard slurry storage and 
disposal site

Office/Yard/Parking Laydown Laydown 2 sites Stockpile Site, Camp 
and Office / Yard 

ENO055 ENO047 ENO063 EDS003.2 EDS033.1 SCO001 DAR074 VAL025 VAL026.1 VAL028 VAL078 BLU007 BLU008 VAV009 CLE011 MCM078 KAM013 KAM014 HSS066 MER070 KAM072 AJX079 MER015
CER Condition Sub CER Condition Topic Project Phase Temp

6 a (i) Commitments tracking table (3 months after CPCN) Prior construction X Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

6 a (ii)
Commitments tracking table (30 days prior to 
construction)

Prior construction X Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

6 b Commitments tracking table (TM Website Posts)
Prior construction 
during construction 

X Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

6 c
Commitments tracking table (permit binder at 
construction offices)

Prior construction X Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

7
Environmental and socio-economic assessment - route 
re-alignments

Prior construction X  

10 Phased filings Prior construction X Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

13 Socio-Economic Effects Monitoring Plan Prior construction X Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

36 Pre-construction caribou habitat assessment Prior construction X     Y Y Y Y Y Y Y Y Y Y Y  

37 a Caribou Habitat Restoration Plan (CHRP) Prior construction X     Y Y Y Y Y Y Y Y Y Y Y  

38 Sowaqua Spotted Owl Mitigation Plan Prior construction X              

39
Hydrogeological Study at Coldwater Indian Reserve (IR) 
No. 1

Prior construction between 
Veale Road and Kingsvale 
Pump Station

X    

40
Rare Ecological Community and Rare Plant Population 
Management Plan

Prior construction X Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

41 Wetland Survey and Mitigation Plan Prior construction X Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

42 Grasslands Survey and Mitigation Plan Prior construction X           Y Y Y Y Y Y Y Y Y Y Y

44
Wildlife Species at Risk Mitigation and Habitat 
Restoration Plans

Prior construction X     Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

45 Weed and Vegetation Management Plan Prior construction X Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

46 Contamination Identification and Assessment Plan Prior construction X Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

47 Access Management Plan(s) Prior construction X Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

48 Navigation and navigation safety plan Prior construction X Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

56 Grizzly Bear Mitigation Plan Prior construction X    Y       Y Y Y Y

59 a,b Worker accommodation strategy Prior construction X     Y Y Y    Y   Y

59 c Worker accommodation strategy Prior construction X     Y Y Y    Y   Y

60
Environmental and socio-economic assessment - s 58 
temporary construction lands and infrastructure

Prior construction X Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

61 List of temporary infrastructure sites Prior construction X Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

62 Construction schedule Prior construction X Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

63 a Security Management Programs Prior construction X Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

64 a Construction safety manuals Prior construction X Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

64 b Construction safety manuals Prior construction X Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

66 Risk Management Plan for geohazards Prior construction X Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

72 Pipeline EPP Prior construction Y Y Y Y  Y

73 Traffic Control Plans for public roadways Prior construction X Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

76
Old Growth Management Areas Mitigation and 
Replacement Plan

Prior construction X Y Y Y

77
Archaeological and cultural heritage assessment – 
Lightning Rock

Prior construction Sumas 
Terminal and Sumas PS

X               

78 Facilities Environmental Protection Plan Prior construction X Y Y Y Y Y Y Y Y Y Y Y Y Y  Y Y Y Y Y Y Y Y Y Y

89 Emergency Response Plans for construction Prior construction X Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

92 Updates under the Species at Risk Act Prior construction Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

96
Reports on engagement with Aboriginal groups – 
construction

Prior construction 
during operations

X Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

98
Plan for Aboriginal group participation in construction 
monitoring

Prior construction X Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

100 Heritage resources & Sacred Sites Prior construction X Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

103 Utility crossings Prior construction X Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

"X" indicates to be satisfied"
"Y" indicates satisfied and is colored green
"Blank" indicates not applicable to phase/work area

Unique Identifier (UID)

Spread 5A Spread 4Spread 3

Page 1 of 1



Temporary Infrastructure Sites and Conditions Matrix

16-Feb-22 Table 2   Condition 61
Hope Laydown 

Yard
Ohamil Temporary Worker 

Accommodation
Coquihalla 

Development Hope 
Lackaway IR 

No. 2
Arnold Road

Chilliwack Heritage 
Center Parking

Popkum Office 
and Yard

ETWS Hockin Pit Emil Anderson 
Shop

Skagit Yard TWS KP 1020
2 sites

North Parallel 
Road  - Site 1

North Parallel 
Road  - Site 2

Sumas Laydown 
Area

Surrey
 19395 98A 

Ave 

Surrey
19287 98A Ave 

(Imasco)

Coquitlam
88 Golden 

Drive

ETWS Coquitlam
2 King Edward 

St.

Burnco New Westminster
430 Canfor Ave

(monthly since June 
2020)

Burnaby
4001 Remi Place

Coquitlam
150 Glacier Street

Port Coquitlam
Pitt River Road

Coquitlam
1701 Lougheed 

Hwy

Burnaby
7585 Barnet 

Highway 

Vancouver
2115 

Commissioner St. 
(Versacold Site) 

Office/Yard Camp Stockpile Site and 
Office / Yard

Stockpile Site and 
Office / Yard

Parking Office/Yard 18 sites Office./Construction 
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CER Condition Sub 
CER Condition Topic Project Phase Temp

6 a (i) Commitments tracking table (3 months after CPCN) Prior construction X Y Y Y Y Y Y Y Y Y y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

6 a (ii) Commitments tracking table (30 days prior to 
construction)

Prior construction X Y Y Y Y Y Y Y Y Y y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

6 b Commitments tracking table (TM Website Posts) Prior construction during 
construction 

X Y Y Y Y Y Y Y Y Y y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

6 c Commitments tracking table (permit binder at 
construction offices)

Prior construction X Y Y Y Y Y Y Y Y Y y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

7 Environmental and socio-economic assessment - route 
re-alignments

Prior construction X

10 Phased filings Prior construction X Y Y Y Y Y Y Y Y Y y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y
13 Socio-Economic Effects Monitoring Plan Prior construction X Y Y Y Y Y Y Y Y Y y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y
36 Pre-construction caribou habitat assessment Prior construction X
37 a Caribou Habitat Restoration Plan (CHRP) Prior construction X
38 Sowaqua Spotted Owl Mitigation Plan Prior construction X Y Y Y Y Y Y Y Y Y Y Y      

39 Hydrogeological Study at Coldwater Indian Reserve (IR) 
No. 1

Prior construction 
between Veale Road and 
Kingsvale Pump Station

X

40 Rare Ecological Community and Rare Plant Population 
Management Plan

Prior construction X Y Y Y Y Y Y Y Y Y y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

41 Wetland Survey and Mitigation Plan Prior construction X Y Y Y Y Y Y Y Y Y y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

42 Grasslands Survey and Mitigation Plan Prior construction X Y Y Y Y Y Y Y Y Y Y      

44 Wildlife Species at Risk Mitigation and Habitat 
Restoration Plans

Prior construction X Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

45 Weed and Vegetation Management Plan Prior construction X Y Y Y Y Y Y Y Y Y y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

46 Contamination Identification and Assessment Plan Prior construction X Y Y Y Y Y Y Y Y Y y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

47 Access Management Plan(s) Prior construction X Y Y Y Y Y Y Y Y Y y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

48 Navigation and navigation safety plan Prior construction X Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

56 Grizzly Bear Mitigation Plan Prior construction X Y Y Y Y Y Y Y Y Y      

59 a,b Worker accommodation strategy Prior construction X Y    

59 c Worker accommodation strategy Prior construction X Y    

60
Environmental and socio-economic assessment - s 58 
temporary construction lands and infrastructure Prior construction X Y Y Y Y Y Y Y Y Y y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

61 List of temporary infrastructure sites Prior construction X Y Y Y Y Y Y Y Y Y y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

62 Construction schedule Prior construction X Y Y Y Y Y Y Y Y Y y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

63 a Security Management Programs Prior construction X Y Y Y Y Y Y Y Y Y y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

64 a Construction safety manuals Prior construction X Y Y Y Y Y Y Y Y y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

64 b Construction safety manuals Prior construction X Y Y Y Y Y Y Y Y y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

66 Risk Management Plan for geohazards Prior construction X Y Y Y Y Y Y Y Y y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

72 Pipeline EPP Prior construction Y Y

73 Traffic Control Plans for public roadways Prior construction X Y Y Y Y Y Y Y Y Y y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

76
Old Growth Management Areas Mitigation and 
Replacement Plan Prior construction X Y      

76
Old Growth Management Areas Mitigation and 
Replacement Plan Prior construction X Y

77
Archaeological and cultural heritage assessment – 
Lightning Rock

Prior construction Sumas 
Terminal and Sumas PS

X      

78 Facilities Environmental Protection Plan Prior construction X Y Y Y Y Y Y Y Y y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

89 Emergency Response Plans for construction Prior construction X Y Y Y Y Y Y Y Y y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

92 Updates under the Species at Risk Act Prior construction Y Y Y Y Y Y Y Y Y Y y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

96
Reports on engagement with Aboriginal groups – 
construction

Prior construction during 
operations

X Y Y Y Y Y Y Y Y Y y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

98 Plan for Aboriginal group participation in construction 
monitoring

Prior construction X Y Y Y Y Y Y Y Y Y y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

100 Heritage resources & Sacred Sites Prior construction X Y Y Y Y Y Y Y Y Y y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

103 Utility crossings Prior construction X Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

Spread 7 & Westridge Marine TerminalSpread 5B & 6
Spreads 5B -7 & WMT

"X" indicates to be satisfied"
"Y" indicates satisfied and is colored green
"Blank" indicates not applicable to phase/work area

Unique Identifier (UID)

Spread 7



Area A1
UID: CHI076

UTM Zone 10 572667 E, 5443411 N
Area: 0.45ha

Area A2
UID: CHI076

UTM Zone 10 572838 E, 5443373 N
Area: 0.25ha

Area A
UID: CHI076

UTM Zone 10 572516 E, 5443730 N
Area: 0.65ha
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