



Karin Schmidt
Sr. Advisor
Law, Regulatory Affairs

tel 403-231-3948
fax 403-767-3863
karin.schmidt@enbridge.com

Enbridge
200, 425 – 1st Street SW
Calgary, Alberta T2P 3L8
Canada

November 1, 2021

E-FILE

Canada Energy Regulator
Suite 210, 517 – 10th Avenue SW
Calgary, AB T2R 0A8

Attention: Jean-Denis Charlebois, Secretary of the Commission

Dear Mr. Charlebois,

**Re: Westcoast Energy Inc. (“Westcoast”)
Application for Spruce Ridge Program (“Project”)
National Energy Board (“NEB” or “Board”) Order XG-W102-032-2018 (“Order”)
Condition 11: Construction Progress Report
NEB File No: OF-Fac-Gas-W102-2017-11 01**

On December 10, 2018, the Board issued the Order for the Project. Condition 11 of the Order provides the following:

Westcoast must file progress reports with the Board **on the 1st and 16th of each month during construction** of the Project. Each report must include the following:

- a) information on the activities carried out during the reporting period;
- b) an update on the extent to which construction activities overlap with applicable critical timing periods for wildlife and timing windows for instream works, and any mitigation measures required and implemented to reduce the risk of adverse impacts during the environmentally sensitive periods;
- c) any environmental, socio-economic, safety and security issues and issues of non-compliance; and,
- d) the measures undertaken for the resolution of each issue and non-compliance for environmental, socio-economic and safety issues, and confirmation that identified security issues have been addressed.

Attached is the Construction Progress Report for October 16, 2021 to November 1, 2021 for work taking place on the Project, in accordance with the Order.

If there are any questions or concerns, please do not hesitate to contact me at (403) 231-3948 or by e-mail at karin.schmidt@enbridge.com.

Sincerely,

Karin Schmidt
Sr. Advisor

cc: Deborah Burgess, CER